

# ANNUAL PROCUREMENT PLAN FY 2018- 19: PAKISTAN CIVIL AVIATION AUTHORITY

## Procurement of Goods & Services

S#	Name of Procurement (Description)	Estimated Cost (PKR in Mil)	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks (If any)
<b>Procurement Agency: <u>Logistics (APS) HQ CAA, Karachi</u></b>							
1	General Medical Equipment for M.I Room AllAP	1.1	Open competitive bidding	Aug, 2018	Nov, 2018	Mar, 2019	
2	Medical Equipment for Medical Centre Walton Aerodrome	0.7	Open competitive bidding	Aug, 2018	Nov, 2018	Mar, 2019	
3	Disaster Kit for Chitral and Pasni	0.6	Open competitive bidding	Aug, 2018	Nov, 2018	Mar, 2019	
4	Procurement of patient bed, side table, sethi, foot step and overhead table for Medical Centre JIAP	2.5	Open competitive bidding	Sep, 2018	Dec, 2018	Apr, 2019	
5	Procurement of Medical Equipment to SZIAP Rahim Yar Khan Airport	0.42	Open competitive bidding	Aug, 2018	Oct, 2018	Feb, 2019	
6	Procurement of Medical Equipment to Moenjodaro Airport	0.4	Open competitive bidding	Aug, 2018	Sep, 2018	Jan, 2019	
7	Requirement of E&M Equipment for New Terminal Building, Multan	32	Open Competitive Bidding	Oct, 2018	Sep, 2018	Jan, 2019	
8	Procurement / Replacement of Common user vehicles at different CAA Locations	30	Open Competitive Bidding	Oct, 2018	Feb, 2019	Dec, 2019	
9	Procurement / Replacement of Specialist vehicle along with accessories for different CAA Locations	30	Open Competitive Bidding	Oct, 2018	Feb, 2019	Dec, 2019	
10	Procurement of Misc. facilitation and E/M equipment for different CAA airports	10	Open Competitive Bidding	Oct, 2018	Feb, 2019	Dec, 2019	
11	Provisioning of Mechanical equipment / facilities at new Islamabad airport	10	Open Competitive Bidding	Oct, 2018	Jan, 2019	Dec, 2019	

12	Procurement of water coolers, water dispensers & refrigerators	5	Open Competitive Bidding	Nov, 2018	Mar, 2019	Aug, 2019	
13	Procurement of Electrical Equipment for different CAA airports	5	Open Competitive Bidding	Nov, 2018	Jan, 2019	Dec, 2019	
14	Replacement of split and window type air conditioners for CAA locations	2	Open Competitive Bidding	Nov, 2018	Feb, 2019	Jul, 2019	
15	Procurement of fire & Safety Equipment	4	Open Competitive Bidding	Oct, 2018	Dec, 2018	Apr, 2019	
16	Procurement of Rescue Equipment	5	Open Competitive Bidding	Oct, 2018	Dec, 2018	Apr, 2019	
17	Revamping of LAN & WiFi Infrastructure of HQCAA & various Airports	75	Open Competitive Bidding	Jul, 2018	Oct, 2018	Mar, 2019	
18	Procurement of various soft wares (i.e NMS, MS-Office, Operating System, Auto CAD, 3D Max and etc)	15	Open Competitive Bidding	Aug, 2018	Oct, 2018	Dec, 2018	
19	Procurement of Computer Equipment (i.e. Desktops, Laptops, Printers, Scanners and Desktop UPS)	35	Open Competitive Bidding	Sep, 2018	Dec, 2018	Mar, 2019	
20	Procurement of High End Firewalls in high availability of inside / outside network at HQCAA and Airports	18	Open Competitive Bidding	Aug, 2018	Nov, 2018	Jan, 2019	
21	Establishment of Primary Data Center at HQCAA	180	Open Competitive Bidding	Oct, 2018	Feb, 2019	Aug, 2019	

**Procurement Agency: Logistics (ANS) HQ CAA, Karachi**

1	Procurement of Security Equipment i.e. Perimeter intruder Detection System (PIDS) at JIAP	500	Open competitive bidding	Nov, 2018	Jan, 2019	May, 2019	
2	Procurements of Qty-05 ADS-B system	180	Open competitive bidding	25-5-2018	Nov, 2018	Aug, 2019	
3	Procurement of VHF Transceiver for EVHF stations	50	Open competitive bidding	Nov, 2018	Apr, 2019	Dec, 2019	
4	Up gradation of ATM/VCCS for Karachi & Lahore ACCs	200	Open competitive bidding	Dec, 2018	Apr, 2019	Apr, 2020	

5	Provision/Replacement/Up-gradation of Telecom Network related system including UMUX system installed at JIAP	30	Open competitive bidding	Jan, 2019	Apr, 2019	Jun, 2019	
6	Interconnectivity / Networking of CAA EPABXs	10	Open competitive bidding	Jan, 2019	Mar,2019	Jun, 2019	
7	Provision/Installation/Replacement/Up-gradation of CAA EPABXs	45	Open competitive bidding	Dec, 2018	Mar, 2019	May, 2019	
8	Provision/procurement of office equipment: Fax machines	05	Open competitive bidding	Jan, 2019	Mar, 2019	May, 2019	
9	Provisioning/ Installation/Commissioning of Qty-11 DVOR/DME Equipment at various PCAA Airports/Locations on FOB Turnkey Basis	1025	Open competitive bidding	May, 2018	Nov, 2018	Nov, 2021	
10	Provisioning/ Installation/Commissioning of Qty-06ILS/TDME Equipment at various PCAA Airports/Locations on FOB Turnkey Basis	665	Open competitive bidding	May, 2018	Nov, 2018	Nov, 2020	
11	Procurement of Digital Automatic Terminal Information System (D-ATIS) Qty-02	20	Open competitive bidding	Oct, 2018	Mar, 2019	Aug, 2019	
12	Procurement of UHF/VHF Transceiver Qty-08	12	Open competitive bidding	Sep, 2018	Mar, 2019	Jun, 2019	
13	Procurement of Qty.-20 Desktop VHF Mobile R/T (10 Watt)	10	Open competitive bidding	Oct., 2018	Mar, 2019	Jun, 2019	
14	Procurement of DVLS 16 Channels Qty.-3	15	Open competitive bidding	Sep, 2018	Mar, 2019	Jun, 2019	

**Procurement Agency: IT Branch HQ CAA, Karachi**

1	ERP Migration, Oracle Database Licenses upgrade & ERP up gradations	94	Open Competitive Bidding	Aug, 2018	Oct, 2018	Dec, 2019	
2	SLA for Antivirus for CAA Network	3.5	Open Competitive Bidding	Feb, 2019	Apr, 2018	Apr, 2019	
3	SLA for Network Equipment at various Airports	9	Open Competitive Bidding	Oct, 2018	Nov, 2018	Dec, 2018	
4	SLA for different Software at HQCAA	2.5	Open Competitive Bidding	Sep, 2018	Nov, 2018	Nov, 2018	
5	SLA for UPS	2	Open Competitive Bidding	Aug, 2018	Sep, 2018	Sep, 2018	

## Procurement of Works

S#	Name of Procurement (Description)	Estimated Cost (PKR in Mil)	Procurement Method	Tentative Date of Procurement Notice Publication	Tentative Date of Award of Contract	Tentative Date of Completion	Remarks (If any)
<b>Procurement Agency: <u>Office of the AdID Electrical &amp; Mechanical Works JIAP Karachi</u></b>							
1	Installation of chiller at utility building JIAP, Karachi	107.025	Open Competitive Bidding	Sep, 2018	Dec, 2018	May, 2019	
2	Replacement of low efficiency humidity control AC units installed at radar and SSR installations, JIAP, Karachi	37.177	Open Competitive Bidding	Sep, 2018	Dec, 2018	May, 2019	
3	Replacement of old pumps grease separators at JIAP, Karachi	20	Open Competitive Bidding	Nov, 2018	Feb, 2019	Jun, 2019	
4	Provisioning & Installation of Elevator at JIAP Karachi	15	Open Competitive Bidding	Nov, 2018	Feb, 2019	Jun, 2019	
5	Replacement of escalators in lounges at JIAP, Karachi	13	Open Competitive Bidding	Nov, 2018	Feb, 2019	Jun, 2019	
<b>Procurement Agency: <u>Office of the AdID Electrical &amp; Mechanical Works BBIAP, Islamabad</u></b>							
1	Providing and installation of new endless conveyor belt system at Chitral airport	7	Open Competitive Bidding	Dec, 2018	Mar, 2019	Jun, 2019	
2	Rehabilitation/Improvement of E/M facilities/Systems at Skardu Airport	5	Open Competitive Bidding	Dec, 2018	Mar, 2019	Jul, 2019	
<b>Procurement Agency: <u>Office of the AdID Electrical &amp; Mechanical Works AllAP, Lahore</u></b>							
1	Improvement / Development of existing HT / LT network at AllAP Lahore	10	Open Competitive Bidding	Dec, 2018	Mar, 2019	Jun, 2019	
2	Improvement / Development of Airfield Lighting System at R.Y. Khan airport	25	Open Competitive Bidding	Sep, 2018	Dec, 2018	May, 2019	

3	Installation of road blocker at main entry gate at DI Khan airport	2.5	Open Competitive Bidding	Dec, 2018	Mar, 2019	Jul, 2019	
<b>Procurement Agency: <u>Offices of Divisional Engineer E &amp; M &amp; Civil Works (Multiple Locations)</u></b>							
1	Security infrastructure up-gradation of CAA Airports	500	Open competitive bidding	Jan, 2019	Mar, 2019	Aug, 2019	
2	P/I replacement of HVAC equipment at North region airports / locations.	2.63	Open Competitive Bidding	Dec, 2018	Mar, 2019	Jul, 2019	
3	P/I & replacement of HVAC equipment at Punjab Region airports / locations	2	Open Competitive Bidding	Dec, 2018	Mar, 2019	Jul, 2019	
4	Improvement / Rehabilitation of Airfield Lighting Systems at different CAA Airports	15	Open Competitive Bidding	Nov, 2018	Feb, 2019	Jun, 2019	
5	Improvement / Development of E/M Infrastructure at different CAA Airports / Locations	21	Open Competitive Bidding	Nov, 2018	Feb, 2019	Jun, 2019	
6	Improvement / Installation of Security Lights at Different CAA Airports	24.707	Open Competitive Bidding	Oct, 2018	Jan, 2019	May, 2019	
7	Up gradation / Improvement of airfield lighting system at different CAA airports	5.939	Open Competitive Bidding	Dec, 2018	Mar, 2019	Jun, 2019	
8	Provisioning of standby generators for different CAA locations/airports	25	Open Competitive Bidding	Oct, 2018	Jan, 2019	May, 2019	
9	Improvement / Rehabilitation of Electrical Systems / Infrastructure at different CAA Airports	25	Open Competitive Bidding	Oct, 2018	Jan, 2019	May, 2019	
10	P/I replacement of HVAC equipment at South region airports / locations.	58.5	Open Competitive Bidding	Sep, 2018	Dec, 2018	May, 2019	
<b>Procurement Agency: <u>Office of Divisional Engineer AllAP Lahore</u></b>							
01	Repainting and marking of Runways (Main & Secondary)at AllAP, Lahore	5	Open Competitive Bidding	Sep, 2018	Nov, 2018	May, 2019	
02	Repainting and marking of Taxiways at AllAP, Lahore	3	Open Competitive Bidding	Aug, 2018	Oct, 2018	Jan, 2019	
03	Repainting and marking of Apron at AllAP, Lahore	2	Open Competitive Bidding	Aug, 2018	Oct, 2018	Dec, 2018	
04	Up gradation of RD Block at AllAP, Lahore	10	Open Competitive Bidding	Oct, 2018	Jan, 2019	Dec, 2020	

05	Repainting of Perimeter Fence and Replacement of Double gate at Hajj Lounge at AllAP, Lahore	10	Open Competitive Bidding	Jan, 2019	Apr, 2019	Feb, 2020	
06	Patchwork of Perimeter Road at AllAP, Lahore	5	Open Competitive Bidding	Nov, 2018	Feb, 2019	Jul, 2019	
07	Cleaning of Overhead / Underground water tanks at AllAP, Lahore	0.4	Open Competitive Bidding	Jul, 2018	Aug, 2018	Sep, 2018	
08	Installation of Arsenic Removal Filters with Water Cooler in Terminal Building and different points of use at AllAP, Lahore.	4	Open Competitive Bidding	Dec, 2018	Feb, 2019	Jun, 2019	
09	Rehabilitation of abandoned Sewage Disposal Station at AllAP, Lahore.	15	Open Competitive Bidding	Nov, 2018	Feb, 2019	Jun, 2020	
10	Joint Filling and crack repair of old Jet Apron at AllAP, Lahore	7	Open Competitive Bidding	Mar, 2019	Jun, 2019	Jan, 2020	
11	Repainting and marking of Runway at Walton Aerodrome	0.5	Open Competitive Bidding	Jul, 2018	Aug, 2018	Sep, 2018	
12	Repainting and marking of Taxiways at Walton Aerodrome	0.2	Open Competitive Bidding	Mar, 2019	Apr, 2019	Apr, 2019	
13	Repainting and marking of Apron at Walton Aerodrome	0.3	Open Competitive Bidding	Mar, 2019	Mar, 2019	Apr, 2019	
14	Joint Filling of Runway at Walton Aerodrome	9.5	Open Competitive Bidding	Nov, 2018	Jan, 2019	Sep, 2019	
15	Renovation of Bathroom and Provision of wooden cabinets in Kitchen in Quarters at Walton Aerodrome: - 1) 25 Nos. G-Type 2) 12 Nos. F-Type 3) 31 Nos. H- Type	14	Open Competitive Bidding	Dec, 2018	Feb, 2019	Dec, 2019	
16	Renovation of old 05 Nos. G-Type Quarters at Walton Aerodrome	5	Open Competitive Bidding	Oct, 2018	Dec, 2018	May, 2019	
17	Rehabilitation / Renovation of CAA Mosque at Walton Aerodrome	1.5	Open Competitive Bidding	Aug, 2018	Sep, 2018	Oct, 2018	
<b>Procurement Agency: <u>Office of Divisional Engineer BKIAP Peshawar</u></b>							
01	Seal coating of Loop taxiway	10	Open Competitive Bidding	Sep, 2018	Nov, 2018	Oct, 2019	

02	Seal coating of Bravo taxiway	1.2	Open Competitive Bidding	Jul, 2018	Aug, 2018	Sep, 2018	
03	Repainting of Runway Centerline and threshold marking	2	Open Competitive Bidding	Aug, 2018	Sep, 2018	Nov, 2018	
04	Water Proofing of existing terminal building(Cracks/Expansion Joint)	1	Open Competitive Bidding	Nov, 2018	Dec, 2018	Jan, 2019	
05	R&M of CAA colony and Allied Works	2	Open Competitive Bidding	Oct, 2017	Jan, 2018	Mar, 2019	
06	R&M of ATC Tower	0.5	Open Competitive Bidding	Dec, 2017	Feb, 2018	Jul, 2018	
07	Repainting of terminal building and allied works	1	Open Competitive Bidding	Aug, 2017	Oct, 2017	Dec, 2017	
08	Seal coating/Crack repair of Runway at Saidu Sharif Airport	15	Open Competitive Bidding	Dec, 2018	Feb, 2019	Feb, 2020	
09	Seal coating/Crack repair of taxiway at Saidu Sharif Airport	12	Open Competitive Bidding	Oct, 2018	Dec, 2018	Aug, 2019	
10	Water proofing of terminal building at Saidu Sharif Airport	1	Open Competitive Bidding	Jul, 2018	Aug, 2018	Sep, 2018	

**Procurement Agency: Office of Divisional Engineer Hyderabad**

01	Improvement & Re-habilitation of Sewerage System.	1.5	Open Competitive Bidding	Jan, 2019	Feb, 2019	Apr, 2019	
02	Rehabilitation of terminal building.	4	Open Competitive Bidding	Aug, 2018	Oct, 2018	Feb, 2019	
03	Re-Habilitation of ATC building	2.5	Open Competitive Bidding	Jul, 2018	Aug, 2018	Dec, 2018	
04	Improvement of fair weather along runway and taxiways.	6	Open Competitive Bidding	Dec, 2018	Feb, 2019	Aug, 2019	
05	Rehabilitation of staff mess	2.5	Open Competitive Bidding	Nov, 2018	Dec, 2018	Mar, 2019	
06	Improvement / Alterations in existing vault room building.	3.5	Open Competitive Bidding	Feb, 2019	Mar, 2019	May, 2019	
07	Rehabilitation of of E/M School CATI	6	Open Competitive Bidding	Nov, 2018	Jan, 2019	Jun, 2019	

08	Rehabilitation of Admin Block CATI	5	Open Competitive Bidding	Oct, 2018	Nov, 2018	Apr, 2019	
09	R/M of CAA Colony Phase - I CATI	10	Open Competitive Bidding	Dec, 2018	Feb, 2019	Nov, 2019	
10	R/M of CAA Colony Phase - II CATI	8	Open Competitive Bidding	Mar, 2019	May, 2019	Dec, 2019	
11	RM works of ATC Tower, fire garages and VHF Station of Hyderabad Airport	8	Open Competitive Bidding	Dec, 2018	Feb, 2019	Sep, 2019	
12	Renovation of staff mess/officer mess.	3	Open Competitive Bidding	Jan, 2019	Feb, 2019	May, 2019	
13	Renovation of terminal building of Moen-Jo-Daro Airport	15	Open Competitive Bidding	Jul, 2018	Sep, 2018	Jul, 2019	
14	Re-modeling of surface drain along runway.	6	Open Competitive Bidding	Dec, 2018	Feb, 2019	Aug, 2019	
15	Improvement of fair weather strips.	6	Open Competitive Bidding	Aug, 2018	Oct, 2018	Apr, 2019	
16	Re carpeting of car parking Area.	8	Open Competitive Bidding	Nov, 2018	Jan, 2019	Sep, 2019	
17	Repair Maintenance of Nawabshah Airport Terminal Building	5	Open Competitive Bidding	Jul, 2018	Sep, 2018	Feb, 2019	
18	Repair Maintenance of Residential Qt'rs of CAA Colony at Nawabshah Airport	4	Open Competitive Bidding	Sep, 2018	Nov, 2018	Mar, 2019	
19	Repair Maintenance of Water Supply Residential Colony at Nawabshah Airport	3.5	Open Competitive Bidding	Jul, 2018	Aug, 2018	Oct, 2018	
20	Replacement of Water Supply Line from Main Gate to Under Ground Water Tank at Nawabshah Airport	2	Open Competitive Bidding	Dec, 2018	Jan, 2019	Mar, 2019	

**Procurement Agency: Office of Divisional Engineer Multan**

01	Surface sealing and Marking of Main Entry Road at DG Khan Airport	3.75	Open Competitive Bidding	Nov, 2017	Jan, 2018	May, 2018	
02	Surface sealing and Marking of Car Parking at DG Khan Airport	3.75	Open Competitive Bidding	Dec, 2017	Feb, 2018	Jun, 2018	
03	Renovation and rehabilitation of existing project offices at Multan Int'l Airport.	3	Open Competitive Bidding	Feb, 2019	Mar, 2019	Jun, 2019	



04	Repainting of Car parking Markings at Multan Int'l Airport	0.4	Open Competitive Bidding	Mar, 2019	Apr, 2019	May, 2019	
05	Repainting of Terminal and Allied Buildings (Internal & External) at Multan Int'l Airport	7	Open Competitive Bidding	Aug, 2018	Oct, 2018	May, 2019	
06	Re-Carpeting of internal road as SSR / VHF Station Rojhan.	1.6	Open Competitive Bidding	Dec, 2018	Jan, 2019	Feb, 2019	
07	Rehabilitation of operational at SSR / VHF Station Rojhan.	1	Open Competitive Bidding	Aug, 2018	Sep, 2018	Oct, 2018	
08	Rehabilitation of residential building at SSR / VHF Station Rojhan.	1	Open Competitive Bidding	Mar, 2019	Apr, 2019	May, 2019	
09	Re-Painting of CVOR fire station, Generator room vault room, offices and overhead water tank at SZIAP, Rahim Yar Khan	2.2	Open Competitive Bidding	Aug, 2018	Sep, 2018	Oct, 2018	
10	Renovation of residential building at NDB Station SZIAP, Rahim Yar Khan	2.5	Open Competitive Bidding	Mar, 2019	Apr, 2019	Jun, 2019	
11	Surface sealing of Car parking area at SZIAP, Rahim Yar Khan	1.25	Open Competitive Bidding	Apr, 2019	May, 2019	Jun, 2019	
12	Surface sealing of road at SZIAP, Rahim Yar Khan	1.25	Open Competitive Bidding	Nov, 2018	Dec, 2018	Jan, 2019	

**Procurement Agency: Office of Divisional Engineer Quetta**

01	Rehabilitation of Toilets & Sewerage system of Terminal Building	2.4	Open Competitive Bidding	Nov, 2017	Jan, 2018	May, 2018	
02	Renovation work of EVHF Mess, Generator Room and Store.	2.45	Open Competitive Bidding	Dec, 2017	Feb, 2018	Jun, 2018	
03	Renovation work of Residential Area	2.5	Open Competitive Bidding	Dec, 2018	Jan, 2019	Mar, 2019	
04	Up-gradation of Main Entrance Gate at QIAP Quetta	2.5	Open Competitive Bidding	Mar, 2019	Apr, 2019	Jun, 2019	
05	Rehabilitation work of officers mess at QIAP Quetta	2.5	Open Competitive Bidding	Jan, 2019	Feb, 2019	Apr, 2019	
06	Rehabilitation work of Guest house at QIAP Quetta	2	Open Competitive Bidding	Feb, 2019	Mar, 2019	May, 2019	
07	Rehabilitation work of Guest house at QIAP Quetta	2.5	Open Competitive Bidding	Aug, 2018	Sep, 2018	Nov, 2018	

08	Rehabilitation of Toilets & Sewerage system of Terminal Building at Zhob	2.4	Open Competitive Bidding	Feb, 2019	Mar, 2019	Apr, 2019	
09	Renovation work of EVHF Mess, Generator Room and Store at Zhob	2.45	Open Competitive Bidding	Aug, 2018	Sep, 2018	Oct, 2018	
<b>Procurement Agency: <u>Office of Divisional Engineer Makran Division</u></b>							
01	Repair/maintenance of ARFF vehicle garages at Gwadar	1	Open Competitive Bidding	Aug, 2018	Sep, 2018	Nov, 2018	
02	Rehabilitation of APM residence and staff mess at Pasni Airport	3	Open Competitive Bidding	Mar, 2019	Apr, 2019	Jun, 2019	
03	Rehabilitation of Admin block	1	Open Competitive Bidding	Jan, 2019	Feb, 2019	Mar, 2019	
04	Repair/maintenance of vehicle garages at Pasni	2.5	Open Competitive Bidding	Aug, 2018	Sep, 2018	Nov, 2018	
05	Rehabilitation of Terminal Building and allied facilities at Panjgur Airport	20	Open Competitive Bidding	Jul, 2018	Sep, 2018	Oct, 2019	
06	Rehabilitation of APM residence and staff mess at Panjgur Airport	5	Open Competitive Bidding	Nov, 2018	Jan, 2019	Jun, 2019	
07	Re-carpeting of internal road of airport	5	Open Competitive Bidding	Jan, 2019	Mar, 2019	Jul, 2019	
08	Repair/maintenance of ARFF vehicle garages at Panjgur	1.5	Open Competitive Bidding	Aug, 2018	Sep, 2018	Oct, 2018	
09	Rehabilitation of Terminal Building and allied facilities at Turbat Airport	25	Open Competitive Bidding	Feb, 2019	Apr, 2019	Apr, 2019	
10	Rehabilitation of APM residence and staff mess at Turbat Airport	5	Open Competitive Bidding	Oct, 2018	Dec, 2018	Jun, 2019	
11	Rehabilitation of Operational Fence along apron at Turbat Airport	1.5	Open Competitive Bidding	Apr, 2019	May, 2019	Jun, 2019	
<b>Procurement Agency: <u>Office of Divisional Engineer BBIAP Islamabad</u></b>							
01	Painting and repair of aluminum fixtures, floor tiles. Plumbing and carpentering work	0.15	Open Competitive Bidding	Jul, 2018	Aug, 2018	Sep, 2018	
02	Plaster, Plumbing and carpentering work of residential buildings at Gilgit airport	0.05	Open Competitive Bidding	Jul, 2018	Aug, 2018	Sep, 2018	

03	Repair and repainting work car park and sewerage drains at Gilgit airport	0.1	Open Competitive Bidding	Aug, 2018	Sep, 2018	Sep, 2018	
04	Repainting and joint filling work of runways	0.15	Open Competitive Bidding	Nov, 2018	Dec, 2018	Jan, 2019	
05	Repair and repainting of pavements and roads at Gilgit airport	0.1	Open Competitive Bidding	Dec, 2018	Jan, 2019	Jan, 2019	
06	Season proofing of fire garages for fire vehicles at Skardu Airport	3	Open Competitive Bidding	Jan, 2019	Feb, 2019	May, 2019	

**Procurement Agency: Office of Divisional Engineer JIAP Karachi**

01	Repair and maintenance of Apron at JIAP Karachi in different phases	50	Open Competitive Bidding	Aug, 2018	Sep, 2018	Dec, 2018	
02	Rehabilitation of Apron Storm Water Drain in Front of Both Satellites at JIAP	3	Open Competitive Bidding	Nov, 2018	Dec, 2018	May, 2019	
03	Surface Correction of A-Gate Taxiway Area at JIAP Karachi	10	Open Competitive Bidding	Aug, 2018	Sep, 2018	Dec, 2018	
04	Operational Area Markings at Airside JIAP Karachi	4	Open Competitive Bidding	Jul, 2018	Aug, 2018	Sep, 2018	
05	JTC Car Parking markings at JIAP Karachi	2.5	Open Competitive Bidding	Sep, 2018	Oct, 2018	Nov, 2018	
06	Pavements & Kerb Stones markings landside at JIAP	5	Open Competitive Bidding	Oct, 2018	Dec, 2018	Mar, 2019	
07	Repair of Boundary Walls at JIAP Karachi	2	Open Competitive Bidding	Oct, 2018	Nov, 2018	Jan, 2018	
08	Improvement of Internal Water Supply System at JTC JIAP Karachi	2	Open Competitive Bidding	Nov, 2018	Jan, 2019	Apr, 2019	
09	Rehabilitation of Finance directorate at HQCAA Karachi	50	Open Competitive Bidding	Dec, 2018	Jan, 2019	Mar, 2019	
10	Construction of CAA Sports Complex (Multiple tasks)	600	Open Competitive Bidding	As soon as possible after approvals	As soon as possible after approvals	As soon as possible after Contract	

**Procurement Agency: Planning & Development Directorate (Works Mega Projects) HQ CAA, Karsaz Karachi**

01	Reconstruction of Runway / Apron at JIAP Karachi	5000	Open competitive bidding	Dec, 2018	As soon as possible after approvals	As soon as possible after Contract	
----	--	------	--------------------------	-----------	-------------------------------------	------------------------------------	--

<b>02</b>	Construction of new Control Tower at JTC, Karachi	1500	Open competitive bidding	Dec, 2018	As soon as possible after approvals	As soon as possible after Contract	
<b>03</b>	Construction of Multi Storey Car Parking	1500	Open competitive bidding	Oct, 2018	As soon as possible after approvals	As soon as possible after Contract	
<b>04</b>	Up-gradation of main runway at Quetta	3500	Open competitive bidding	Nov, 2018	As soon as possible after approvals	As soon as possible after Contract	
<b>05</b>	Up-gradation of secondary runway at AllAP Lahore	4000	Open competitive bidding	Dec, 2018	As soon as possible after approvals	As soon as possible after Contract	
<b>06</b>	Rehabilitation of Flexible Runway at Faisalabad Intl' Airport	880	Open competitive bidding	Dec, 2018	As soon as possible after approvals	As soon as possible after Contract	
<b>07</b>	Expansion of Terminal Building at BNB Sukkur Airport	450	Open competitive bidding	Dec, 2018	As soon as possible after approvals	As soon as possible after Contract	